WA0406, WA0407 Pre-Proposal Meeting — Environmental Assessment Meeting notes (Be):
3/1/2023

1:00-3:00 Sijan Room/Teams

Attendees:

Justin Weiss — jweiss@mitchellairport.com

Barb Eucalano — beucalano@mitchellairport.com
Ryan Collins

Jeffrey Covert - JCovert@esassoc.com

Kaley DuCoeur — kducoeur@rukert-mielke.com
Ryk Dunkelberg - ryk.dunkelberg@meadhunt.com
Craig Mielke - ?

Evan Barrett — evan.barrett@meadhunt.com

Kaci Nowicki — knowicki@sehinc.com

Natalie White — nwhite@sehinc.com

Keith Spencer — kspencer@rmchin.com

Angy Singh — angy.singh@ksinghengineering.com
Greg Stern — greg.stern@meadhunt.com

Aaron Stewart — aaron.stewart@westwoodps.com
Jenna Weigman — jenna.weigman@westwoodps.com
Tim Watt — twatt@benesch.com

Heather Stabo — hstabo@sehinc.com

Linda Fellenz — Ifellenz@Ifgreendevelopment.com
Rob Knapczyk — rknapczyk@rmchin.com

Cyle Cantrell — crcantrell@burnsmcd.com

e Introduction and Information
e Scope Review
e Projects: 1R/19L 13/31
o Urgency — Aggressive plan —timely completion is a key component
Environmental done and improved will allow us to make changes
Will have to negotiate scope and fee
1R/19L can start immediately
13/31 anticipated start June
DBE 17% per project — not aggregated — this is PER PROJECT
o RFQ schedule dates
e Questions:
o When do you plan to decommission 13/31 — wait for Environ Assessment?
o Critical timeline Taking advantage of BIL funds so need to stick to timeline.
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Are there any previous EA’s done in that area? Not to knowledge.

Two smaller runways — noise requirements of EA? Will have to address noise for
federal requirement. Should be analyzed.

Possible concern for controversy or push back with public? FAA approved —
substantial stakeholder outreach and no push back or feedback at that time.

ALP question? Decommissioning of 1R and shown on EA turn is staying — will be
converted to TXY for national guard. East side of 1L — full parallel? In alternatives
phase — will have to look at — covers that whole scope here.

13/31 - a lot of pavement will be removed and then the cluster in shown area will
have geometric changes as well — will be included with alternative phase.

Future parallel on 1L — on ALP — depicted as full length parallel — now it is access to
air guard W and S - will have to line up in that area. Full length is needs based and do
not see that in current build. But will be considered on the environmental side.

Up to two days before we can upload anything — no later than the 215t



